Project Overview Lincoln Theatre Phase 2

As of April 24, 2012

Description and Benefits:

Project will include the relocation of overhead
utility lines underground, improvement of curbs
and sidewalks, with landscaping features. The
existing signal at E. Long and Hamilton Parkway
will be replaced with cantilevered mast arm poles.
The existing light poles will be removed and an
additional lighting system will be installed. A new
flashing beacon will be installed at west crosswalk
of Long Street and Garfield Avenue

Schedule: Design is schedule to be completed in June 2012, and
construction is targeted to take place from fall 2012 to spring 2013.

Status: In design.

Costs:
Design
Construction

$240,000
$1,900,000 (estimated)

Contact Information:
Project Manager for design: Mark Richard, P.E., tel. (614) 645-5675

Designer: Columbus Engineering Consultants, Inc.
Construction Contractor: TBD
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